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The following summary provides an update on the Corporation’s activity between July 2023 and September 2023 that are related to the Performance Expectations set out in the Ministerial Statement of Expectations 2023-24.
[bookmark: _bookmark2][bookmark: _bookmark4]Activity update
(i) Remediation and Key Infrastructure
(a) Hobart main sewer line diversion:
There is currently a large sewer main pipe that runs through the middle of the Mac Point site and forms part of the Hobart sewer system. Its current location restricts the ability to build on the site and effectively divides the site in half. A large part of the pipe is over 110 years old and is in need of replacement.
The Corporation is working with TasWater and TasPorts to review options to realign the pipe. The design requirements are being prepared by TasWater in consultation with the Corporation and TasPorts.
Once an alignment and requirements are resolved, a timeline will be determined to commence works.
(b) Remediation of former gasworks (Audit Area 6):
Audit Area 6 (6 Evans Street) is the parcel of land in the south-west corner of the site, which was previously a gas works and cold store. It was added to the precinct in 2015.
The presence of gasworks infrastructure, and sub-surface coal tar, makes the area complex to remediate. On site investigations identified some potential solutions, which led to pilot works being trialled to test the effectiveness and efficiency of in-situ solidification, which was completed in July 2022. 
The tar-impacted material to be managed is estimated to be around 1,100m3, and bulk excavation required is estimated to be nearly 12,000m3. The physical works are anticipated to be complete towards the middle of 2024.
As the works will be limited to a localised area, the activity can be progressed in parallel to other development on site.
The Corporation has commenced planning works with TasNetworks to decommission a redundant sub-station that previously serviced the Cold Store and to realign existing HV electrical infrastructure that runs through the middle of the area.  These works were tendered and are currently progressing and are due to be completed by the end of 2023.
(c) Macquarie Point Sewerage Treatment Plant decommissioning:
The Corporation continues to work with TasWater in relation to the works program that will be developed to decommission and demolish the Macquarie Point Sewage Treatment Plant.
These discussions will continue, including through regular monthly project meetings, and additional engagement as needed.
(d) Remediation of former SeaRoads Shed (Audit Area 3 & Audit Area 5 (east)):
The first phase of the remediation of AA3 and AA5 (East), consisting of the demolition of the SeaRoad Shed to slab level, was completed on 21 December 2022. 
The second phase of the remediation work included:
· the removal of remnant underground diesel and oil pipelines;
· sampling of soil along the pipeline route and at other identified areas of suspected contamination; and
· the on-site reuse or off-site disposal of treated soil.
Excavations and sampling work is complete, with soil to be managed after sample results are received.
(e) Commence archaeological dig to inform development
[bookmark: _Hlk123916871]Following the conclusion of Phase 2 archaeological excavations in 2021, the archaeological sensitivity of Mac Point was re-assessed, determining that an area of 4,208m2 at the western end of Mac Point has both Aboriginal and European archaeological sensitivity.
The Corporation has carefully reviewed the area of sensitivity with a further area of approximately 733m2 requiring investigation. The mitigation of impacts to this area will be detailed through archaeological excavation, recording, analysing and reporting. Permits for these works have been received under the Aboriginal Heritage Act 1975 and the Sullivans Cove Planning Scheme 1997.
Following a competitive procurement process, AMAC-Aegis have been appointed archaeological consultant and Spectran Civil as the civil contractor. The Phase 3 excavations have commenced work after site preparations were completed, which will see TasNetwork de-energise a high voltage electricity cable which traverses the excavation area and will no longer be in use once the replacement HV main is installed. Excavation works will likely be completed in December 2023 with the report and analysis to follow the completion of physical works.
(ii) Continue consultation and develop a proposed approach for the Park
The Corporation will progress plans for an Aboriginal culturally informed zone as set out in the Mac Point Draft Precinct Plan. Building on early discussions with members of community, the Corporation will work with the assistance of a consultant with expertise in consulting with the Aboriginal community informed by the guidance of an Aboriginal Heritage Officer and members of community.
(iii) Develop a strategic outlook and timeline for the next stage of land release
As outlined in a Direction issued by the Minister for State Development, Construction and Housing in May 2023, the Corporation has developed a Draft Precinct Plan for the site. The Mac Point Draft Precinct Plan sets out zones to delivery an integrated mixed-used precinct that will guide the site’s development.
The Plan was informed by more than 2,000 written submissions, meetings with more than 100 local organisations, businesses and individuals, collaboration with and input from TasPorts, the Department of State Growth (including Infrastructure Tasmania), Stadiums Tasmania, Brand Tasmania, Homes Tasmania and the Department of Health.
A further six-week public consultation period started on 16 October and is being undertaken to seek feedback on the draft plan.
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